

Revised Administrative Approval to the Revised Scope and Cost Phase V (2006-07), Package No. MH 2722 under Pradhan Mantri Gram Sadak Yojana-I in Tal. Patan, District Satara, Maharashtra.

**Government of Maharashtra
Rural Development Department
Government Resolution No. PMGSY-2017/CR 204/Works-2,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400 001.**

Date: 26th April, 2018.

Read –

1. Government Resolution No. PMGSY-2006/CR 107/Yojana-9, Dated 29th July, 2006.
2. Government of India, Ministry of Rural Development Letter No.P-17024/15/2005-RC dated 27th July,2006.
3. Government of Maharashtra, letter No. PMGSY-2017/CR-204/Works-2, Dated 05th December, 2017.
4. Government of India, Ministry of Rural Development, letter No. File No.P-17025 / 29 / 2015-RC(FMS-342199), Dated 16th March, 2018.

Introduction:-

The project proposal of PMGSY-I Phase V has been cleared by Ministry of Rural Development, Government of India vide letter dated 27th July, 2006. Accordingly the Government of Maharashtra has accord Administrative Approval to the project proposal for 1559 road works (213 New Connectivity and 1346 Upgradation).

In this regard it is to state that Package No. MH-2722 Construction of road works on Konjawade - Bendawdi, Tal.Patan, Dist Satara was sanctioned under Pradhan Mantri Gram Sadak Yojana-I, Phase V (2006-07). The road passes through ghat area i.e. Hilly area. Due to this ghat porttion cutting of hard rock quantities are increased. As per the guidelines of scheme the revised proposal of scope and cost of this work of Satara District was submitted for approval of Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for this proposal vide letter No. File No.P-17025 / 29 / 2015-RC (FMS-342199), Dated 16th March, 2018.

Resolution :

The revised scope of the road work of Package No. MH-2722 road work on construction of Konjawade - Bendawdi, Tal.Patan, Dist Satara was sanctioned under Pradhan Mantri Gram Sadak Yojana-I, Phase V (2006-07) has been cleared by the Ministry of Rural Development, Government of India vide letter No. File No. P-17024 / 15 / 2005-RC, Dated 27th July, 2006. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval of work for Revised scope and cost Rs.208.72 lakhs (State share Nil) to Rs.239.17 lakhs (MoRD share Rs.239.17 Lakhs & State Share Rs.Nil Lakhs) for road work of Package No. MH-2722 Construction of Konjawade - Bendawdi, Tal.Patan, Dist Satara. The additional excess amount of Rs.30.45 lakhs (due to excess quantities of cutting in soft & hard rock) by the State Government of Maharashtra may be met from the savings of the same phase or from the State budget. Accordingly appropriate changes in OMMAS will be made as per the advisory no. 17017 / 6 / 2015 / (FMS-342749), dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in Reference no. for this is 201804261650564320. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Prakash Valvi)

Deputy Secretary, Government of Maharashtra

Copy forwarded to:

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon'ble Member of State Legislative Council / State Legislative Assembly.

3. Smt. Alka Upadhyay, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
6. Dr. I.K. Pateriya, Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Department of Government Engineering Collage, Pune.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator, (PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, Pune.
15. Executive Engineers,(PMGSY), MRRDA, District Satara.
16. I.T.Nodal Officer, MRRDA, Pune.
Desk Officer (Works-1), Rural Development and Water Conservation
Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.